Project dates: 01.10.2020 - 18.12.2020		Week 1	Week 2		Week 3		Week 4		Week 5		Week 6			Week 7		Week 8		Week 9	Week 9		Week 10		Week 11		Week 12	
Activities	Responsible Resource			7 8 9		14 15 16				7 28 29 30					12 13	16 17 18	19 20							9 10 11		16 17 18
Preliminary activities																										
Put together team	Project manager																									
	Everyone																									
Collect information for articles	Copywriter																									
Take photos onsite	Photographer																									
Preliminary design phase																										
Create styletile	Designer																									
Write first draft for articles	Copywriter																									
Send article drafts to client	Project manager																									
Presentation for client: styletile	Project manager																									
Revise styletile based on feedback	Designer																									
Second draft of articles	Copywriter																									
Agree with client on styletile and drafts	Project manager																									
Design phase																										
Design website	Designer																									
Take more photos/edit photos	Photographer																									
Send design to client	Project manager																									
	Designer, photographer																									
	Project manager																									
	Project manager																									
Coding phase																										
Write the HTML	Front-End Developer																									
Write the CSS	Front-End Developer																									
Launch																										
Final meeting with client, present finished webs	*																	1								
	Everyone																	1								
	Project manager																	1		1					_	
Launch	Project manager																									